



**STATE OF NEW YORK
DEPARTMENT OF TAXATION AND FINANCE
Office of Budget & Management Analysis
Bureau of Fiscal Services
Building 9, Room 234
W.A. Harriman Campus
Albany, NY 12227**

**Patrick Ryan, Director
Budget & Accounting Services**

**Catherine Golden, Director
Procurement Services**

November 10, 2014

Amendment # 7

For Request for Proposals (RFP) 14-04 Real Property Tax Administration System Solution

Dear Bidder,

The State is issuing Amendment #7 to:

- Amend the Schedule of Events;

The corrected page is attached to this document. All deletions are shown as yellow highlighted, strike-through text, all additions are made in bold orange text. All other requirements and conditions remain as indicated in the RFP.

Schedule of Events

Issuance of RFP	May 7, 2014
Issuance of Draft Preliminary Base Contract	On or about May 14 June 27 August 4, 2014
Deadline for filing Offerer Understanding of, and Compliance with, Procurement Lobbying Guidelines	May 21, 2014 June 23, 2014 by 2:00 PM ET
Deadline for first Submission of Questions	May 21, 2014 June 23, 2014 by 2:00 PM ET
Department Response to Bidder Questions	May 30 June 30, 2014
Deadline for Registering for the Pre-Bid Conference	June 2 July 8, 2014 by 12:00 PM ET
Pre-Bid Conference Webinar	June 2 July 8, 2014 2:00 PM ET
Deadline for second submission of Bidder Questions	June 17 July 17, 2014
Department response to second submission of Bidder Questions	June 24 July 29, 2014
Deadline for third submission of Questions	August 11, 2014 by 2 PM ET
Departments response to third submission of questions	August 19, 2014
Deadline for Submission of Mandatory Notification of Intent to Bid and submission of Software Trial or fully functional demonstration site with converted data	June 30 August 4 August 26, 2014
Proposals Due	July 16 August 18 September 9 October 3 , 2014 by 2 PM ET
Bidder's System Presentations – Proof of Concept	August/ September October 2014
Notification of Intent to Award	August 28 September 18 October 10 November 10 December 10 , 2014
Deadline for Contract Signature	September 29 October 17 November 10 December 10 January 9, 2014
Anticipated System Go Live Date	December 1, 2015 March 31, 2016